

	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		▲ CONST.DOC.APPL.DEVELOPMENT	95 days	Mon 8/10/98 8:00 AM	Fri 12/18/98 5:00 PM		
2	✓	Functional Specs	21 days	Mon 8/10/98 8:00 AM	Mon 9/7/98 5:00 PM		
3		Technical Specs	30 days	Tue 9/8/98 8:00 AM	Mon 10/19/98 5:00 PM	2	
4		App. Development	29 days	Tue 10/20/98 8:00 AM	Fri 11/27/98 5:00 PM	3	
5	✓	Performance Testing	4 days	Tue 11/3/98 8:00 AM	Sat 11/7/98 5:00 PM	4SS	
6		App. Acceptance Testing	15 days	Mon 11/30/98 8:00 AM	Fri 12/18/98 5:00 PM	5,4	
7		Execute Contract	0 days	Fri 12/18/98 5:00 PM	Fri 12/18/98 5:00 PM	6	
8		▲ DEPLOY & TRAIN	170 days	Mon 12/21/98 8:00 AM	Fri 8/13/99 5:00 PM	7	
9		D-3 & CO	30 days	Mon 12/21/98 8:00 AM	Fri 1/29/99 5:00 PM		
10		D-6	20 days	Mon 2/1/99 8:00 AM	Fri 2/26/99 5:00 PM	9	
11		D-2	20 days	Mon 3/1/99 8:00 AM	Fri 3/26/99 5:00 PM	10	
12		D-5	20 days	Mon 3/29/99 8:00 AM	Fri 4/23/99 5:00 PM	11	
13		D-1	20 days	Mon 4/26/99 8:00 AM	Fri 5/21/99 5:00 PM	12	
14		D-7	20 days	Mon 5/24/99 8:00 AM	Fri 6/18/99 5:00 PM	13	
15		D-4	20 days	Mon 6/21/99 8:00 AM	Fri 7/16/99 5:00 PM	14	
16		TPK	20 days	Mon 7/19/99 8:00 AM	Fri 8/13/99 5:00 PM	15	
17							
18		▲ CONSULTANT CRTS.	130 days	Mon 12/21/98 8:00 AM	Fri 6/18/99 5:00 PM		
19		Functional Specs	30 days	Mon 12/21/98 8:00 AM	Fri 1/29/99 5:00 PM		
20		Technical Specs	30 days	Mon 2/1/99 8:00 AM	Fri 3/12/99 5:00 PM	19	
21		App. Development	30 days	Mon 3/15/99 8:00 AM	Fri 4/23/99 5:00 PM	20	
22		Acceptance Test	10 days	Mon 4/26/99 8:00 AM	Fri 5/7/99 5:00 PM	21	
23		Install & Train	30 days	Mon 5/10/99 8:00 AM	Fri 6/18/99 5:00 PM	22	
24							
25		▲ Contract Payment	130 days	Mon 1/18/99 8:00 AM	Fri 7/16/99 5:00 PM		
26		Functional Specs	30 days	Mon 1/18/99 8:00 AM	Fri 2/26/99 5:00 PM		
27		Technical Specs	30 days	Mon 3/1/99 8:00 AM	Fri 4/9/99 5:00 PM	26	
28		App. Development	30 days	Mon 4/12/99 8:00 AM	Fri 5/21/99 5:00 PM	27	
29		Acceptance Test	10 days	Mon 5/24/99 8:00 AM	Fri 6/4/99 5:00 PM	28	
30		Install & Train	30 days	Mon 6/7/99 8:00 AM	Fri 7/16/99 5:00 PM	29	
31							
32		▲ R/W Engineering	100 days	Mon 1/25/99 8:00 AM	Fri 6/11/99 5:00 PM		
33		Functional Specs	30 days	Mon 1/25/99 8:00 AM	Fri 3/5/99 5:00 PM		
34		Technical Specs	30 days	Mon 3/8/99 8:00 AM	Fri 4/16/99 5:00 PM	33	
35		App. Development	30 days	Mon 4/19/99 8:00 AM	Fri 5/28/99 5:00 PM	34	
36		Acceptance Test	10 days	Mon 5/31/99 8:00 AM	Fri 6/11/99 5:00 PM	35	